






The Journey of Decisions Toward the Geneva Life Center 
 
What has happened so far: 
Spring 2007 - Long Term Planning Committee identified a need for space. 
Fall 2007 - An overall plan was presented to the congregation outlining three areas of work: updating 
the sanctuary, improving office space,  and developing space for Christian Education, Youth, and 
Music. 
Spring 2008 - The Session approved the Capital Campaign for the Fall of 2008 
Fall 2008 - Capital Campaign raised pledges for over $200,000 
Fall 2008 - The Session appointed a building committee 
Spring 2009 - Improvements made to the sanctuary: screens, projectors, sound system. 
Fall 2009 - Improvements made to the offices and entrances: furniture, paint, flooring, and glass. 
Fall 2009 - Architect developed plans for a stand-alone building on the island - a 2100 square feet 
plan later to be expanded to 4100 square feet. 
January 2010 – Session unanimously approved pursuing 4100 sq foot plan. 
February 2010 – Preliminary drawings received – time for feedback from ministry leaders 
February 2010 – Building committee worked made decisions based on feedback. 
March 2010 –  Congregational Meeting Reporting on our progress. 
 
What will happen soon: 
By March 16, 2010 – Deadline for Congregational comments (contact Andy Campbell or Rick Ulp) 
By April 3, 2010 – Building plans will be finalized 
By April 30, 2010 – Bids documents will be prepared 
By June 15, 2010 – Bids received/awarded 
After July 18, 2010 (Vacation Bible School) – Breaking ground 
December 1, 2010 – Building completed 
January 1, 2011 – Building occupied 
 
Notes: 
The building is larger and more versatile than originally thought.   It has proven more economical to 
build all of the building at one time than to stretch it out, especially in the current climate when many 
contractors are very much in need of work. 
 
The church leadership will seek additional funding for the building from members of the congrega-
tion.  Should funds be insufficient, cost saving measures will be implemented, for example building a 
shell of a building with a sealed concrete floor rather than building the entire thing.  The intention is 
to build out the facility based on pledges and short term loans to complete the project. 
 
The congregation is currently honoring is pledges.  This gives those leading the building campaign 
confidence as we reach out to members of the congregation who have not yet made pledges.  Thank 
you for your contributions and your support. 
 
Points of Contact for Comment: Andy Campbell 403-1784,  Rick Ulp 673-5532 


